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ESTIMATE RUN 06/22/2016

ESTIMATE SUMMARY 09:12:03
CONTID: C17772 ESTIMATE NO: 0018 PROG SPEC YR: 2005
PCN: 17772-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 748.0 DAYS TIME ALLOW: 768 CALENDAR DAYS
SH92, MP 13.8 TO MP 15.5 PERCENT TIME:  97.40 ORIG TIME ALLOW: 466 CALENDAR DAYS
PROJECT NO: STR 092A-024
SH92 STENGEL'S HILL
NAME OF ROAD:
PROJECT COUNTIES: DELTA
CONTRACTOR:
HAMILTON CONTRUCTION CO. PAY PERIOD ENDING 06/22/2016 DATE TIME STARTED 05/02/2014
P.O. BOX 659 DATE LET 03/20/2014 DATE WORK BEGAN  05/02/2014
DATE AWARDED 03/31/2014 DATE TIME STOPPED
DATE CONTRACT EXECUTED  05/01/2014 DATE ACCEPTED
SPRINGFIELD OR 97477 (541)746-2426 DATE NOTICE TO PROCEED  05/02/2014
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  10,839,776.80  PARTICIPATING $  10,122,504.45 $ 640,988.36
AWARD PROJECT AMT:  $  10,047,700.00  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 93.38% TOTAL EARNINGS 10,122,504.45 640,988.36
FUNDS AVAILABLE: $ 717,272.35  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 10,122,504.45 640,988.36
TOTAL CLAIMS: $ 0.00 RETAINAGE -150,715.50 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 9,971,788.95 640,988.36
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 9,971,788.95 640,988.36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 640,988.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 631-00100

0010 700-70010

0015 700-70011

0020 700-70012

0025 700-70016

0030 700-70018

0035 700-70019

0040 700-70021

0041 700-70021

0042  700-70021

0045 700-70034

C17772
17772-BID
STR 092A-024

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0018

CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
0200 ROADWAY
*Highway Design & Construction 1.000
LS
6,100,000.00000
F/A Minor Contract Revisions 420,695.830
FA
1.00000
F/A Partnering 4,000.000
FA
1.00000
F/A Asphalt Pavement Incentive 60,000.000
FA
1.00000
F/A Fuel Cost Adjustment 100,000.000
FA
1.00000
F/A Roadway Smoothness Incentive 50,000.000
FA
1.00000
F/A Asphalt Cement Cost Adjustment 20,000.000
FA
1.00000
F/A On-The-Job Trainee 0.000
HOUR
1.00000
F/A On-The-Job Trainee F/A On-The-Job Trainee A dded CMO 2,240.000
#7
HOUR
2.00000
F/A On-The-Job Trainee F/A On-The-Job Trainee 0.000
HOUR
1.00000
F/A Disputes Review Board(On Demand) 5,000.000
FA

1.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.895
0.105
1.000

0.000
0.000
0.000

0.000
0.000
0.000

-22,704.260
-34,872.260
-57,576.520

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

2,240.000
0.000
2,240.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 2

ESTIMATE RUN 06/22/2016

AMOUNT
THIS
PERIOD

640,500.00

0.00

0.00

-34,872.26

0.00

0.00

0.00

0.00

0.00

0.00

0.00

09:12:03

CUMULATIVE
AMOUNT

6,100,000.00

0.00

0.00

-57,576.52

0.00

0.00

0.00

0.00

4,480.00

0.00

0.00
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PCN: 17772-BID ESTIMATE RUN 06/22/2016
PROJECT: STR 092A-024 ESTIMATE NO: 0018 09:12:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0070 619-00010 Water Line (Spec) 1.000 1.000
LS 0.000 0.00
11,377.33000 1.000 11,377.33
0075 700-70034 F/A Relocate OH electric to underground 1.000 1.000
FA 0.000 0.00
27,847.84000 1.000 27,847.84
0076 700-70035 F/A Removal of OH Electric, Meters and Power Po les at 1.000 1.000
UPRR
FA 0.000 0.00
2,303.00000 1.000 2,303.00
0077 619-51290 18 In Plastic Pipe 18 inch Plastic Pipe (Specia 1) 0.000 0.000
LF 0.000 0.00
118.05000 0.000 0.00
0078 619-51290 18 In Plastic Pipe 18 Inch Plastic Pipe (Specia )] 160.000 160.000
LF 0.000 0.00
118.05000 160.000 18,888.00
0079  900-00014 Added Item (Lump Sum)/ Pleasure Park Rd. Added HMA (Gr 1.000 1.000
SX) (75) (PG 58-28)
LS 0.000 0.00
28,510.46000 1.000 28,510.46
0081 900-00014 Added Item (Lump Sum)/ Tie-in to Type D Inlet, Sta 1.000 1.000
416+24, Rt
LS 0.000 0.00
7,692.72000 1.000 7,692.72
0083 900-00014 Added Item (Lump Sum)/ Added permanent sign pan els, 0.800 0.800
posts and delineation
LS 0.000 0.00
6,445.00000 0.800 5,156.00
0085 900-00014 Added Item (Lump Sum)/ 2 Inch HMA Overlay Stati on 1.000 0.000
365+00 to Station 368+50
LS 1.000 22,902.52
22,902.52000 1.000 22,902.52
CAT0200 CURRENT AMT $ 6,888,853.70 628,530.26 $ 6,171,581.35
CAT NO0300 0300 BRIDGE 1-05-Z
0050 631-10002 *Bridge Design and Construction 1.000 0.997
LS 0.003 11,708.10

3,902,700.00000 1.000

3,902,700.00
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PCN: 17772-BID ESTIMATE RUN 06/22/2016
PROJECT: STR 092A-024 ESTIMATE NO: 0018 09:12:03
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 0300 BRIDGE I-05-Z
0051  900-00006 Added Item (Dollar)/ Engineer Certification of Girder 1.000 1.000
Placement
DOL 0.000 0.00
3,223.10000 1.000 3,223.10

CAT NO0400

0055  620-00002

0060  620-00012

0065 620-00020

0400 CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Class 2)

Field Laboratory (Class 2)

Sanitary Facility

CAT0300 CURRENT AMT $  3,905,923.10

1.000
EACH
25,000.00000

1.000
EACH
15,000.00000

1.000
EACH
5,000.00000

CAT 0400 CURRENT AMT $

1.000
0.000
1.000

0.950
0.050
1.000

1.000
0.000
1.000

PROJECT TOTAL CURRENT AMT $ 10,839,776.80

11,708.10 $ 3,905,923.10

0.00
25,000.00

750.00
15,000.00

0.00
5,000.00

45,000.00 $

750.00 $ 45,000.00

640,988.36  $10,122,504.45



